

Phase	Activity	Deliverable	Target Date	Actual Date
Phase 1	Conference Call	Project Plan Sample Meeting Notices/Agendas/Meeting Schedules Identifying Hazards	February 15 2010	February 15 2010
	Initial Meeting Organizational Meeting Public Meeting	Project Plan Review Final Hazard Selection	March 30, 2010	February 28, 2010
		Mitigation Planning PowerPoint Presentation Jurisdiction Mitigation Planning Data Collection and Survey Review	March 31, 2010	March 09, 2010
		GIS Mapping Requirements/Critical Facilities Valuation Identification of Required Jurisdiction Documents	March 31 2010	March 09 2010
		Mitigation Planning PowerPoint Presentation Publics Role in Mitigation Planning/ Citizen Survey	March 31 2010	March 09 2010
Phase 2	Data Collection Individual Jurisdiction Meetings. GIS and Appraiser Meetings	Jurisdictions Submit Documents Jurisdictions and Agencies Complete/Submit Surveys	April 30, 2010	April 16 2010
		EM Associates Constructs a Web Page for public review the Plan.	April 30 2010	April 16 2010
		Reviews of Surveys and Submitted Data Joint Meeting with 6 Jurisdictions, Anderson County EMA, GIS, Appraiser Obtain Missing or Incomplete Data Discussion of Goals, Objectives and Actions Provide GIS with Mapping Requirements Provide Appraiser with Valuation Requirements	July 16 2010	July 16 2010
		Provide GIS and Appraiser with Critical Facilities Data	August 27, 2010	August 27 2010
		Receive Maps from GIS with Integrated Valuation Data Incorporate into Plan	October 29, 2010	October 29 2010
Phase 3	Plan Construction Jurisdictions GIS and Appraiser Meetings	Receive Mitigation Action Items from Jurisdictions Incorporate into Plan	October 29 2010	February 28 2011
		Provide 1 st Draft of Plan to Anderson County Plan Changes are made	January 14, 2011	April 24 2011
		Final Draft Plan presentation A Public Meeting is Scheduled and Facilitated	February 4, 2010	May 1 2011
Phase 4	Final Draft Plan presentation	Final Draft Plan is Submitted to Anderson County A Public Meeting is Scheduled and Facilitated	February 4, 2010	May 1 2011
Phase 5	FEMA/State Submission	Required Changes are made to the plan EM Associates provides Hardcopy and CD Plan is submitted to The State and FEMA	May 25 2011	
Phase 6	Approvals Jurisdiction Adoptions	Receive State and FEMA Conditional Approval	August 30 2011	
	Final Plan Submission	Update the Final Mitigation Plan Anderson County EMA Facilitates City/County Adoption Meetings EM Associates provides plan Hardcopy and CD	September 26 2011	
	Final Approval	Final AEMA/FEMA Approval	October 27 2011	