

Campbell County TN. Hazard Mitigation Plan Project Plan				
Phase	Activity	Deliverable	Target Date	Actual Date
Phase 1	Conference Call	Project Plan Sample Meeting Notices/Agendas/Meeting Schedules Identifying Hazards	Jul 15 2010	Jul 15 2010
	Initial Meeting Organizational Meeting Public Meeting	Project Plan Review Final Hazard Selection	Aug 30, 2010	Aug 30 2010
		EM Associates Constructs a Web Page for public review the Plan.	Sep 30 2010	July 2011
		Mitigation Planning PowerPoint Presentation Jurisdiction Mitigation Planning Data Collection and Survey Review	Sep 30, 2010	Oct 17 2010
		GIS Mapping Requirements/Critical Facilities Valuation Identification of Required Jurisdiction Documents		
	Mitigation Planning PowerPoint Presentation Publics Role in Mitigation Planning/ Citizen Survey	Oct 3 2010	Oct 18 2010	
Phase 2	Data Collection Individual Jurisdiction Meetings. GIS and Appraiser Meetings	Jurisdictions Submit Documents Jurisdictions and Agencies Complete/Submit Surveys	Nov 30, 2010	
		Reviews of Surveys and Submitted Data - complete Joint Meeting with 6 Jurisdictions, County EMA, GIS, Appraiser - complete Obtain Missing or Incomplete Data - incomplete Discussion of Goals, Objectives and Actions - complete Provide GIS with Mapping Requirements - incomplete Provide Appraiser with Valuation Requirements - incomplete	Jan 16 2011	June 14-15 2011
Phase 3	Plan Construction Jurisdictions GIS and Appraiser Meetings	Provide GIS and Appraiser with Critical Facilities Data	Mar 27, 2011	
		Receive Maps from GIS with Integrated Valuation Data Incorporate into Plan	Jul 29, 2011	
		Receive Mitigation Action Items from Jurisdictions Incorporate into Plan	Oct 29 2011	
		Provide 1 st Draft of Plan. Plan Changes are made	Dec 14, 2012	
Phase 4	Final Draft Plan presentation	Final Draft Plan is Submitted to County A Public Meeting is Scheduled and Facilitated	Feb 4, 2012	
Phase 5	FEMA/State Submission	Required Changes are made to the plan EM Associates provides Hardcopy and CD Plan is submitted to The State and FEMA	Feb 25 2012	
Phase 6	Approvals Jurisdiction Adoptions	Receive State and FEMA Conditional Approval	May 27, 2012	
	Final Plan Submission	Update the Final Mitigation Plan County EMA Facilitates City/County Adoption Meetings EM Associates provides plan Hardcopy and CD	Aug 25, 2012	
	Final Approval	Final AEMA/FEMA Approval	Sep 27, 2012	