

| Campbell County TN. Hazard Mitigation Plan Project Plan | | | | |
|---|---|---|-----------------|----------------|
| Phase | Activity | Deliverable | Target Date | Actual Date |
| Phase 1 | Conference Call | Project Plan Sample Meeting Notices/Agendas/Meeting Schedules Identifying Hazards | Jul 15 2010 | Jul 15 2010 |
| | Initial Meeting Organizational Meeting Public Meeting | Project Plan Review Final Hazard Selection | Aug 30, 2010 | |
| | | EM Associates Constructs a Web Page for public review the Plan. | Sep 30 2010 | |
| | | Mitigation Planning PowerPoint Presentation Jurisdiction Mitigation Planning Data Collection and Survey Review | Sep 30, 2010 | |
| | | GIS Mapping Requirements/Critical Facilities Valuation Identification of Required Jurisdiction Documents | | |
| | | Mitigation Planning PowerPoint Presentation Publics Role in Mitigation Planning/ Citizen Survey | Oct 3 2010 | |
| Phase 2 | Data Collection Individual Jurisdiction Meetings. GIS and Appraiser Meetings | Jurisdictions Submit Documents | Nov 30, 2010 | |
| | | Jurisdictions and Agencies Complete/Submit Surveys | | |
| | | Reviews of Surveys and Submitted Data Joint Meeting with 6 Jurisdictions, County EMA, GIS, Appraiser | Jan 16 2011 | |
| | | Obtain Missing or Incomplete Data Discussion of Goals, Objectives and Actions | | |
| | | Provide GIS with Mapping Requirements Provide Appraiser with Valuation Requirements | | |
| Phase 3 | Plan Construction Jurisdictions GIS and Appraiser Meetings | Provide GIS and Appraiser with Critical Facilities Data | Mar 27, 2011 | |
| | | Receive Maps from GIS with Integrated Valuation Data Incorporate into Plan | Jul 29, 2011 | |
| | | Receive Mitigation Action Items from Jurisdictions Incorporate into Plan | Oct 29 2011 | |
| | | Provide 1 st Draft of Plan. Plan Changes are made | Dec 14, 2012 | |
| Phase 4 | Final Draft Plan presentation | Final Draft Plan is Submitted to County A Public Meeting is Scheduled and Facilitated | Feb 4, 2012 | |
| Phase 5 | FEMA/State Submission | Required Changes are made to the plan EM Associates provides Hardcopy and CD Plan is submitted to The State and FEMA | Feb 25 2012 | |
| Phase 6 | Approvals Jurisdiction Adoptions | Receive State and FEMA Conditional Approval | May 27, 2012 | |
| | Final Plan Submission | Update the Final Mitigation Plan County EMA Facilitates City/County Adoption Meetings EM Associates provides plan Hardcopy and CD | Aug 25, 2012 | |
| | Final Approval | Final AEMA/FEMA Approval | Sep 27, 2012 | |